
UNCLASSIFIED

PE 0604641A: TACTICAL UNMANNED GROUND VEHICLE UNCLASSIFIED
Army Page 1 of 7 R-1 Line #92

Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604641A: TACTICAL UNMANNED GROUND VEHICLE

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element -   -   13.141 -   13.141 -   -   -   -   Continuing Continuing
DV7: Small Unmanned Ground
Vehicle

-   -   13.141 -   13.141 -   -   -   -   Continuing Continuing

Note
The Small Unmanned Ground Vehicle (SUGV) EMD effort will continue under an alternate contract. Funding in FY13 will continue under Tactical Unmanned Ground
Vehicle (Small Unmanned Ground Vehicle) Program Element 0604641A Project DV7.

A. Mission Description and Budget Item Justification
One program is covered by the Tactical Unmanned Ground Vehicle Program Element 0604641A: The Small Unmanned Ground Vehicle (SUGV) platform.

The Small Unmanned Ground Vehicle (SUGV), designated as the XM-1216, is a lightweight (32 lbs), man-portable, DC powered UGV capable of conducting Military
Operations in Urban Terrain (MOUT) to include tunnels, sewers, and caves. The SUGV provides an unmanned capability for those missions that are manpower
intensive or high-risk such as Urban Intelligence, Surveillance, and Reconnaissance (ISR) missions in a MOUT environment, investigating Improvised Explosive
Devices and Chemical/Toxic Materials reconnaissance missions without exposing soldiers directly to the hazard. The SUGV will be used to obtain information on
situational awareness at the squad level.

SUGV Increment 1 XM1216:  The INC 1 SUGV is based on the IBCT Capability Production Document (CPD) threshold requirements. The SUGV INC 1 features a
lightweight highly mobile SUGV platform with improved and tested reliability and an integrated Commercial off the Shelf (COTS) sensor head and radio.  In early
FY10 the SUGV INC 1 platform underwent an Independent Verification Test (IVT) at Aberdeen Test Center (ATC) that provided the basis for many of the component
reliability improvements that have been incorporated and validated in the FY11 Initial Qualification Test (IQT). Enhancements included improved seals on the drive
motors, design changes to the drive motor themselves, Electromagnetic Interference (EMI) improvements to reduce the emissions and susceptibility of the SUGV
platform and operator control unit enhancements. The XM1216 is currently conducting missions in support of units in OEF.

SUGV Planned Product Improvements (Increment 1 Follow on) designated as the XM1216E1:  The SUGV configuration for Low Rate Initial Production (LRIP) moving
to Full Rate Production (FRP) is based on the SUGV IBCT CPD Threshold Requirements. It will weigh 35 pounds and is capable of carrying up to 4 lbs of payload
weight.  The SUGV will have the following capabilities: a hardened militarized Electro Optical/Infrared (EO/IR) sensor to meet stringent day & night detection of enemy
personnel & systems, an National Security Agency (NSA) compliant radio from the Joint Tactical Radio system program, improved hand controller, the capability to
provide grid location of the enemy, and the following capability to mount payloads: tether spooler, manipulator arm, Chemical, Biological, Radiological, Nuclear (CBRN)
suite and Embedded-Tactical Engagement Simulation System (E-TESS).
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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604641A: TACTICAL UNMANNED GROUND VEHICLE

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget -   -   -   -   -  
Current President's Budget -   -   13.141 -   13.141
Total Adjustments -   -   13.141 -   13.141

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Adjustments to Budget Years -   -   13.141 -   13.141
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604641A: TACTICAL UNMANNED
GROUND VEHICLE

PROJECT
DV7: Small Unmanned Ground Vehicle

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
DV7: Small Unmanned Ground
Vehicle

-   -   13.141 -   13.141 -   -   -   -   Continuing Continuing

Quantity of RDT&E Articles

Note
The Small Unmanned Ground Vehicle (SUGV) EMD effort will continue under an alternate contract. Funding in FY13 will continue under Tactical Unmanned Ground
Vehicle (Small Unmanned Ground Vehicle) Program Element 0604641A Project DV7.

A. Mission Description and Budget Item Justification
One program is covered by the Tactical Unmanned Ground Vehicle Program Element 0604641A: The Small Unmanned Ground Vehicle (SUGV) platform.

The Small Unmanned Ground Vehicle (SUGV), designated as the XM1216, is a lightweight (32 lbs), man-portable, DC powered UGV capable of conducting Military
Operations in Urban Terrain (MOUT) to include tunnels, sewers, and caves. The SUGV provides an unmanned capability for those missions that are manpower
intensive or high-risk such as Urban Intelligence, Surveillance, and Reconnaissance (ISR) missions in a MOUT environment, investigating Improvised Explosive
Devices and Chemical/Toxic Materials reconnaissance missions without exposing soldiers directly to the hazard. The SUGV will be used to obtain information on
situational awareness at the squad level.

SUGV Increment 1 XM1216:  The INC 1 SUGV is based on the EIBCT Capability Production Document (CPD) threshold requirements. The SUGV INC 1 features
a lightweight highly mobile SUGV platform with improved and tested reliability and an integrated Commercial off the Shelf (COTS) sensor head and radio.  In early
FY10 the SUGV INC 1 platform underwent an Independent Verification Test (IVT) at Aberdeen Test Center (ATC) that provided the basis for many of the component
reliability improvements that have been incorporated and validated in the FY11 Initial Qualification Test (IQT). Enhancements included improved seals on the drive
motors, design changes to the drive motor themselves, Electromagnetic Interference (EMI) improvements to reduce the emissions and susceptibility of the SUGV
platform and operator control unit enhancements. The XM1216 is currently conducting missions in support of units in OEF.

SUGV Planned Product Improvements (Increment 1 Follow on) designated as the XM1216E1:  The SUGV configuration for Low Rate Initial Production (LRIP) moving
to Full Rate Production (FRP) is based on the SUGV IBCT CPD Threshold Requirements. It will weigh 35 pounds and is capable of carrying up to 4 lbs of payload
weight.  The SUGV will have the following capabilities: a hardened militarized Electro Optical/Infrared (EO/IR) sensor to meet stringent day & night detection of enemy
personnel & systems, an National Security Agency (NSA) compliant radio from the joint tactical radio system program, improved hand controller, the capability to
provide grid location of the enemy, and the capability to mount the following payloads: tether spooler: manipulator arm: Chemical, Biological, Radiological, Nuclear
(CBRN) suite and Embedded-Tactical Engagement Simulation System (E-TESS).

B. Accomplishments/Planned Programs ($ in Millions) FY 2011 FY 2012 FY 2013
Title: SUGV Product Improvement -   -   13.141
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604641A: TACTICAL UNMANNED
GROUND VEHICLE

PROJECT
DV7: Small Unmanned Ground Vehicle

B. Accomplishments/Planned Programs ($ in Millions) FY 2011 FY 2012 FY 2013
Description: Funding is provided for the following effort

FY 2013 Plans:
Complete government IQT testing in the November 2012-April 2013 timeframe. TT/FDTE/LUT will be conducted in the April-
August 2013 timeframe leading up to a Milestone C LRIP Decision in 4Q13. This effort will integrate and test SUGV product
improvements that utilize a point-to-point datalink, provide increased ISR capability with the integrated militarized EO/IR head, and
also provide increased functionality in the form of a modular payload system that includes the fiber optic tether data link capability,
manipulator arm, and ETESS. Conduct Contractor and Government testing on SUGV Pre-Production prototypes to evaluate
performance: environments, platform mobility, radio performance for Latency and range, EO/IR performance for personnel
detection, payloads, shock/vibration, RAM, Logistics and Training. Conduct LUT to assess operational utility and performance of
the SUGV. The IQT and LUT testing will provide data to support the Production Decision that the fully integrated SUGV meets
CDD requirements for mobility, payloads, EO/IR detection and National Security Agency/Information Assurance (NSA/IAS)
compliance. Develop and provide all documentation, technical manuals and training products to support logistics, supportability
and training requirements required to field the SUGV.

Accomplishments/Planned Programs Subtotals -   -   13.141

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• F00001: OPA BCT Unmanned
Ground Vehicle

27.433 24.805 83.937 83.937 122.731 149.748 67.266 Continuing Continuing

• 0604641A Project FC4: RDTE
FCS Unmanned Ground Vehicles

200.000 35.966 0.000 235.966

D. Acquisition Strategy
Funding continues engineering, manufacturing development follow-on ECP efforts leading to seven pre-production prototypes. End state leads to a Full Rate
Production(FRP) decision. The FRP award will be accomplished through full and open competition.

E. Performance Metrics
Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604641A: TACTICAL UNMANNED
GROUND VEHICLE

PROJECT
DV7: Small Unmanned Ground Vehicle

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Small Unmanned Ground
Vehicle (SUGV) SS/CPFF

iRobot
Corporation:Burlington,
MA

-   -   13.141 -   13.141 0.000 13.141 0.000

Subtotal -   -   13.141 -   13.141 0.000 13.141 0.000

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals -   -   13.141 -   13.141 0.000 13.141 0.000

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604641A: TACTICAL UNMANNED
GROUND VEHICLE

PROJECT
DV7: Small Unmanned Ground Vehicle

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Incr 1 Production Delivery (Brigades 2-5)
Incr 1 Production Delivery (LRIP Brigades 6-7)
Follow On Production
Milestone C Low Rate Initial Production Review
(MSC/LRIP REV)
SUGV Follow On Initial Operational Capability
SUGV Prototype Build/Delivery
SUGV Testing (IQT)
SUGV Testing (LUT)
SUGV Follow On CDR
SUGV EMD Bridging Effort Contract Award
SUGV EMD Follow on Contract Award
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604641A: TACTICAL UNMANNED
GROUND VEHICLE

PROJECT
DV7: Small Unmanned Ground Vehicle

Schedule Details

Start End
Events Quarter Year Quarter Year

Incr 1 Production Delivery (Brigades 2-5) 4 2012 1 2013
Incr 1 Production Delivery (LRIP Brigades 6-7) 2 2013 3 2013
Follow On Production 2 2014 4 2017
Milestone C Low Rate Initial Production Review (MSC/LRIP REV) 4 2013 4 2013
SUGV Follow On Initial Operational Capability 2 2015 2 2015
SUGV Prototype Build/Delivery 4 2012 4 2012
SUGV Testing (IQT) 1 2013 3 2013
SUGV Testing (LUT) 3 2013 4 2013
SUGV Follow On CDR 4 2011 4 2011
SUGV EMD Bridging Effort Contract Award 1 2012 1 2012
SUGV EMD Follow on Contract Award 4 2012 4 2012
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